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THE ROPEWALK 
Derbyshire, UK 
 
PROJECT OVERVIEW 

 
CLIENT 
Futures Housing Group 
 
LOCATION 
Derbyshire 
 
MARKET SECTOR 
Office 
 
ANDERTON GABLES ROLES 
Workplace Lead Consultant 
Project Management 
Contract Administrator 
Principal Designer 
Architectural Services 
Measured Survey 
 
PROJECT VALUE 
£400,000.00 
 
PROJECT COMMENCEMENT 
DATE 
July 2020 
 
PROJECT DURATION 
16 weeks 
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project or if you have a similar  

project you would like to speak to 

us about contact: 

 

PRESTON 01772 562 800 

MANCHESTER 0161 696 3119 

E: info@andertongables.co.uk 

 

 

 

PROJECT BRIEF 

The Ropewalk was a local community centre owned by the client. 
With decline in the utility of the centre, together with the client’s 
requirement for additional office space, AG were appointed as Lead 
Consultant, Contract Administrator and Principle Designer for the 
conversion and development of the building.  
 
The client, not having up to date plans for the building, initially 
required AG to attend site to undertake a 3D laser Measured Survey. 
With the requirement for a dedicated Server Room and Conference 
facility, AG produced existing and proposed drawings from the 
Measured Survey together with a Planning Application to the Local 
Authority to for the change of use classification and for an extension 
to the western elevation of the building to accommodate the 
additional facilities.  
 
Following submission of the planning application, AG worked in 
liaison with several sub-consultants and the Client’s nominated 
Interior Designer to produce a comprehensive tender pack for the 
construction works.  
 
The tender was submitted to three contractors for to undertake a 
competitive exercise, toegether with a quality questionnaire 
produced by the client. AG, working in collaboration with the client’s 
procurement team, assessed both the cost and quality elements of 
the tender submission. Jennor UK Limited, having provided the best 
submission, were appointed to undertake the works.  
 
Once on site, AG’s responsibilities were to undertake regular site 
inspections to assess quality and progress, chair formal site 
meetings, valuing the works at monthly intervals and liaising with 
both the client and contractor to ensure the project ran smoothly. AG 
then facilitated handover by snagging the works and arranging for 
the Health & Safety file to be issued to the client. 
 
Despite the difficulties the project faced due to Covid-19, and delays 
caused by third party utility suppliers, the works were completed on 
time and under budget, delivering a high quality, flexible office 
environment for Futures Housing Group and their staff. 
 
Following delivery of the Ropewalk, AG were appointed to deliver the 
refurbishment of the client’s head office, with construction works of 
c.£2.5m in value. 
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